
Kodiak Island Borough, located 250 miles southwest of
Anchorage, Alaska, consists of some 200 islands. During
World War II and the Cold War era, defense sites, ranging

from coastal defense batteries to radar tracking stations, were con-
structed on the islands. These Formerly Used Defense Sites
(FUDS) were decommissioned, abandoned, redesignated, or 

transferred to other
entities during the
ensuing years. 

Tasked in 1996 with
conducting a wide
range of remedial activ-
ities at numerous FUDS
on and around Kodiak,
the Alaska District of
the U.S. Army Corps of
Engineers selected its
TERC contractor,
Jacobs Engineering, to
initiate planning. A
major strength of the
TERC approach is the
capability for strategic
planning and execution

of remediation work. Through joint planning with the Corps, the
Alaska Department of Environmental Conservation, and local
organizations, the TERC contractor developed a Coordinated
Comprehensive Cleanup Plan that is expected to save $2 million
to $3 million during the clean closure of 18 FUDS over 5 years.

At Long Island, off the northeastern coast of Kodiak Island,
remediation activities at one site involved the excavation and con-
tainerization of PCB-contaminated soil. Even though the quantity
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of contaminated soil to be removed
increased fivefold over the original
estimate, the flexibility and cost
reimbursement nature of the TERC
contracting mechanism facilitated
the addition of funds necessary to
keep the project on schedule. 

The contractor quickly modified the
subcontracts so that additional work

could be accomplished during one field mobilization. By complet-
ing remediation and the collection of data in a single field season,
the contractor avoided costly remobilization and saved approxi-
mately $300,000 in mobilization and transportation costs.

In conjunction with the work performed at Long Island, the TERC
contractor performed a removal action for the Federal Aviation
Administration at Woody Island,
which is adjacent to Long Island. By
coordinating the Woody Island
removal action with the availability
of personnel, equipment, and local
subcontractors being used for remedi-
ation activities at Long Island, the
contractor reduced the cost of the
Woody Island project by 25 percent.

The success of this entire project, exemplified by its completion on
schedule and under budget, illustrates the advantage of joint plan-
ning and partnering. The TERC contracting approach enabled
contractors to adapt quickly to drastic scope changes, resulting in
significant funding and schedule savings.
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