
April, 1998 PHASE BASED HTRW WBS
(Third Level)

Phases Optional Subproject Level 2nd 3rd Environmental Management
Ph1 Ph2 Ph3 Ph4 Ph5 Ph6 i a b c d e x Lvl Lvl (Environmental Restoration & Waste Management)

Any Alpha except i or x

PA/SI RI/FS RD RA O&M PSLM IRA All

(CERCLA TERMS - REF. DICTIONARY FOR OTHER)       (Ref. Dictionary for explanation)

X X X X X X .01 PROGRAM MANAGEMENT, SUPPORT & INFRASTRUCTURE (OPTIONAL)
(Installation / Complex-Wide Activities)

| | | | | | .01 Program Management
| | | | | | .02 Program Support
| | | | | | .03 Program Infrastructure
| | | | | .04 Construction Management
| | | | | .05 Government - Construction Management
| | | | | | .9X Other

X X X X X X .02 PROJECT MANAGEMENT & SUPPORT
(Operable Unit / Solid Waste Management Unit)

| | | | | | .01 Project Management / Support / Administration
| | | | .02 Community Relations
| | | | | .03 Regulatory Interaction
| | .04 Institutional Controls

X X .05 Post Design Support
| | | .06 Procurement - Equipment & Material
| | | .07 A/E Support During Remedial Action
| | | .08 Construction Management

| | | .09 Independent Contractor Verification of Cleanup or Reuse
| | .10 Enforcement
| | | | | | .9X Other

X X X X X X .03 PREPARATION OF PLANS
| | | .01 Work Plan
| | | .02 Chemical Data Acquisition Plan
| | | | | .03 Sampling and Analysis Plan
| | | | | .04 Site Health & Safety Plan
| | | .05 Pollution Control and Mitigation Plan
| | | .06 Data Management Plan
| | | .07 Community Relations Plan
| | | | | .08 Transportation & Disposal Plan (Waste Mgt. Plan)
| | | | | .09 Site Management Plan

| .10 Risk Assessment Plan
| | | .11 Technical Project Goals & Objectives
| | | | | .12 Submittals / Implementation Plans
| | | .13 Emergency Response Plans / Report / Approval
| | | | .14 Interim Remedial Plans / Reports / Approval
| | | .15 Decommissioning Plan

| | .16 Post RA/D&D Monitoring Plan
| | | | | | .9X Other

X X X .04 STUDIES/DESIGN & DOCUMENTATION
| .01 Hazardous Ranking System (HRS)

| .02 Human Health Risk Assessment
| .03 Ecological Risk Assessment
| .04 Document Remedial Investigation & Risk Assessment
| .05 Perform Remedial Investigation (RI or RCRA RFI)
| .06 Develop Remedial Alternatives
| .07 Screen Remedial Alternatives
| .08 Evaluate Alternatives
| .09 Refinement of Alternatives
| .10 Document Feasibility Study (FS or RCRA - CMS)

| | .11 Environmental Restoration Project Design
| | .12 Decontamination/Dismantlement Project Design
| | .13 Facility Design
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April, 1998 PHASE BASED HTRW WBS
(Third Level)

Phases Optional Subproject Level 2nd 3rd Environmental Management
Ph1 Ph2 Ph3 Ph4 Ph5 Ph6 i a b c d e x Lvl Lvl (Environmental Restoration & Waste Management)

Any Alpha except i or x

PA/SI RI/FS RD RA O&M PSLM IRA All

(CERCLA TERMS - REF. DICTIONARY FOR OTHER)       (Ref. Dictionary for explanation)

| | .14 Value Engineering/Special Studies
| | | | .9X Other

X X X X X X .05 SITE WORK
| | | | .01 Mobilization

| | | | | | .02 Cleanup / Landscaping / Revegetation
| | | | .03 Clear & Grub
| | | | | .04 Demolition
| | | | .05 Excavation/Earthwork
| | | | .06 Load & Haul
| | | | .07 Borrow Pit / Haul Roads
| | | | .08 Access Roads

| | | | .09 Arterial Roads / Divided Highways
| | | | | | .10 Restriping Roadways / Parking Lots
| | | | | | .11 Resurfacing Roadways / Parking Lots
| | | | | | .12 Railroad Tracks & Crossings
| | | | | | .13 Bridges
| | | | | | .14 Fencing
| | | | | | .15 Parking Lots
| | | | | | .16 Retaining Wall
| | | | | | .17 Sidewalks
| | | | | | .18 Sprinkler System
| | | | | | .19 Structures / Culverts
| | | | | | .20 Gas Distribution
| | | | | | .21 Install Fuel Line Distribution
| | | | | | .22 Fuel Storage Tanks
| | | | | | .23 Heating / Cooling Distribution System
| | | | | | .24 Install Steam and Condensate Distribution
| | | | | | .25 Treatment Plants / Lift Stations
| | | | | | .26 Water Distribution
| | | | | | .27 Water Storage Tanks
| | | | | | .28 Storm Sewer
| | | | | | .29 Communications
| | | | | | .30 Lighting
| | | | | | .31 Overhead Electrical Distribution
| | | | | | .32 Underground Electrical Distribution
| | | | | | .33 Sanitary Sewer

| | | .34 Restoration of Buildings after D&D
| | | .35 Constructed wetlands

| | | | .36 Demobilization
| | | | | | .9X Other

X X X .06 PRE-REMEDIAL SURVEILLANCE & MAINTENANCE
| | | .01 Facility Transition
| | | .02 Outdoor Surveillance & Maintenance
| | | .03 Indoor Surveillance & Maintenance
| | | .9X Other

X X X X X X .07 INVESTIGATIONS & MONITORING/SAMPLE COLLECTION
| | | .01 Site Reconnaissance
| | | | | | .02 Meteorological Monitoring
| | | | | | .03 Site Contaminant Surveys / Radiation Monitoring
| | | | .04 Hydrogeological Investigations - Groundwater
| | | | .05 Hydrogeological Investigations - Surface Water
| | | | .06 Geophysical / Geotechnical Investigation
| | | | .07 Ecological Investigation
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April, 1998 PHASE BASED HTRW WBS
(Third Level)

Phases Optional Subproject Level 2nd 3rd Environmental Management
Ph1 Ph2 Ph3 Ph4 Ph5 Ph6 i a b c d e x Lvl Lvl (Environmental Restoration & Waste Management)

Any Alpha except i or x

PA/SI RI/FS RD RA O&M PSLM IRA All

(CERCLA TERMS - REF. DICTIONARY FOR OTHER)       (Ref. Dictionary for explanation)

| | | | | | .08 Air Sampling
| | | | | | .09 Groundwater Sampling / Monitoring
| | | | | | .10 Surface Water Sampling
| | | | | | .11 Soil / Sediment Sampling
| | | | | | .12 Ecological Sampling
| | | | | | Biota Sampling / Population Studies
| | | | | | Other
| | | | | | .13 Waste Sampling
| | | | | | .14 Contaminated Building / Structures Samples
| | | | | | .9X Other

X X X X X X .08 SAMPLE ANALYSIS
| | | | | | .01 Air / Gas Sample Analysis
| | | | | | .02 Groundwater Sample Analysis
| | | | | | .03 Surface Water Sample Analysis
| | | | | | .04 Soil / Sediment Sample Analysis
| | | | | | .05 Gas Waste Sample Analysis
| | | | | | .06 Liquid Waste Sample Analysis
| | | | | | .07 Solid Waste Sample Analysis
| | | | | | .08 Biota Sample Analysis
| | | | | | .09 Bioassay Sample Analysis
| | | | | | .10 Bioaccumulation Studies
| | | | | | .11 Mobile - Air / Gas Sample Analysis
| | | | | | .12 Mobile - Groundwater Sample Analysis
| | | | | | .13 Mobile - Surface Water Sample Analysis
| | | | | | .14 Mobile - Soil / Sediment Sample Analysis
| | | | | | .15 Mobile - Gas Waste Sample Analysis
| | | | | | .16 Mobile - Liquid Waste Sample Analysis
| | | | | | .17 Mobile - Solid Waste Sample Analysis
| | | | | | .18 Mobile - Biota Sample Analysis
| | | | | | .19 Real Time - Air / Gas Sample Analysis
| | | | | | .20 Real Time - Groundwater Sample Analysis
| | | | | | .21 Real Time - Surface Water Sample Analysis
| | | | | | .22 Real Time - Soil / Sediment Sample Analysis
| | | | | | .23 Real Time - Gas Waste Sample Analysis
| | | | | | .24 Real Time - Liquid Waste Sample Analysis
| | | | | | .25 Real Time - Solid Waste Sample Analysis
| | | | | | .9X Other

X X X X X X .09 SAMPLE MANAGEMENT/DATA VALIDATION/DATA EVALUATION
| | | | | | .01 Prepare and Ship Environmental Samples
| | | | | | .02 Coordinate with Sample MGT Personnel / Regulators
| | | | | | .03 Implement EPA-Approved Laboratory QA Program
| | | | | | .04 Provide Sample Management 
| | | | | | .05 Derived Waste Disposal (Gas, Liquid, Solid)
| | | | | | .06 Perform Data Validation
| | | | | | .07 Data Usability Evaluation / Field QA / QC
| | | | | | .08 Data Reduction, Tabulation and evaluation
| | | | | .09 Modeling
| | | | | .10 Document Data Evaluation
| | | | | | .9x Other

X X .10 TREATABILITY/RESEARCH & DEVELOPMENT
| | .01 Literature Search
| | .02 Data Collection
| | .03 Develop Treatability Work Plan
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April, 1998 PHASE BASED HTRW WBS
(Third Level)

Phases Optional Subproject Level 2nd 3rd Environmental Management
Ph1 Ph2 Ph3 Ph4 Ph5 Ph6 i a b c d e x Lvl Lvl (Environmental Restoration & Waste Management)

Any Alpha except i or x

PA/SI RI/FS RD RA O&M PSLM IRA All

(CERCLA TERMS - REF. DICTIONARY FOR OTHER)       (Ref. Dictionary for explanation)

| | .04 Design / Procure New Procedures / Equipment
| | .05 Bench Test
| | .06 Pilot Scale Test
| | .07 Field Test
| | .08 Test Special Tools / Equipment
| | .09 Design, Procure, Test New Procedures
| | .10 Simulation / Modeling
| | .11 Document Treatability Study
| | .9X Other

X X .11 TREATMENT PLANT/FACILITY

| |
(Construction / Operations are exclusive of Treatment Specific Elements included with the Technologies WBS 
.20-.30)

| | .01 Mobilization
| | .02 Sheds & Other Supporting Facilities
| | .03 Simple Remedial Treatment Facilities (e.g., Equipment Slabs, Utilities)
| .04 Treatment Train Facility Construction  (e.g., Rain Covers, Foundation, Utilities)

| .05 Treatment Train - Operations
| .06 Full Scale Waste Management Plant/Facility - Construction
| | .07 Waste Management Low/Moderate Hazard Treatment Front-End Construction/Operations
| | .08 Waste Management High Hazard/Remote Treatment Front-End Construction/Operations
| | .09 Waste Management Low Hazard Functional Area
| | (e.g., Hazardous/Toxic)

| | .10 Waste Management Moderate Hazard Functional Area
| | (e.g., Hazardous/Toxic, LLW &  MLLW)

| | .11 Waste Management High Hazard Functional Area
| | (e.g., ALLW, MALLW, TRU, Spent Fuel, & CWM)

| | .12 Waste Management Remote Functional Area
| | (e.g., ALLW, MALLW, TRU, Spent Fuel, & CWM)

| | .13 Demobilization
| | .9X Other

X X X .12 STORAGE FACILITY
| | .01 Mobilization
| | .02 Conventional Storage/Warehouses
| | .03 Storage Facility Front-End - Low / Moderate Hazard
| | .04 Storage Facility Front-End - High / Remote Hazard
| | | .05 Contact Handled Storage
| | | .06 Remote Handled Storage
| | .07 Mixed Waste Storage Fees & Taxes
| | .08 Demobilization
| | | .9x Other

X X X .13 DISPOSAL FACILITY
| | .01 Mobilization
| | .02 Disposal Facility Front-End - Low / Moderate Hazard
| | .03 Disposal Facility Front-End - High / Remote Hazard
| | | .04 Landfill / Burial Ground / Trench / Pits
| | | .05 Above Ground Vault
| | | .06 Underground Vault
| | | .07 Underground Mine / Shaft
| | | .08 Tanks
| | | .09 Pads (Tumulus / Retrievable Storage / Other)
| | | .10 Confined Disposal Facilities (CDFs)
| | | .11 Engineered Disposal
| | | .12 Intermediate Depth Disposal
| | | .13 Geologic Disposal
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April, 1998 PHASE BASED HTRW WBS
(Third Level)

Phases Optional Subproject Level 2nd 3rd Environmental Management
Ph1 Ph2 Ph3 Ph4 Ph5 Ph6 i a b c d e x Lvl Lvl (Environmental Restoration & Waste Management)

Any Alpha except i or x

PA/SI RI/FS RD RA O&M PSLM IRA All

(CERCLA TERMS - REF. DICTIONARY FOR OTHER)       (Ref. Dictionary for explanation)

| | | .14 Shallow Land Disposal
| | | .15 Deep Well Injection
| | | .16 Silo Disposal
| | | .17 Bore-Hole Disposal
| | | .18 Disposal Fees and Taxes
| | | .19 Internal Combustion Engine (not including Halogenated VOCs)
| | .20 Demobilization
| | | .9X Other

X .14 ORDNANCE & EXPLOSIVES REMOVAL & DESTRUCTION
(CWM is included in Waste Management WBS .11 & Technologies WBS .20-.30)

| .01 Demolition for OE Removal
| .02 Brush Clearing with OE
| .03 Blast Mats
| .04 Blast Shields
| .05 Surface Sweep (Visual)
| .06 Surface Sweep (Magnetometer)
| .07 Surface Sweep (Mag & Flag)
| .08 Excavate by Hand 0' - 2' Depth
| .09 Excavate with Heavy Equipment > 2' Depth
| .10 Sifting
| .11 Removal of Chemical Warfare Material (CWM)
| .12 OE On-Site Destruction
| .13 Bunkers (Temporary)
| .9X Other (Use Numbers 90-99)

X X X X X X .15 DRUMS/TANKS/STRUCTURES/MISC DEMOLITION & REMOVAL
| | | | | .01 Drum Removal

| .02 Tank Removal
| .03 Structure Removal
| .04 Asbestos Abatement
| .05 Piping & Pipeline Removal

| | | | | | .06 Well Abandonment
| | | | | | .9X Other

X X .16 AIR POLLUTION/GAS COLLECTION & CONTROL
| | .01 Gas / Vapor Collection Trench System,
| | .02 Gas / Vapor Collection Well System
| | .03 Gas Collection at Lagoon Cover
| | .04 Fugitive Dust / Vapor / Gas Emission Control
| | .9X Other

X X .17 SURFACE WATER/SEDIMENTS CONTAINMENT, COLLECTION, OR CONTROL
| | .01 Dredging / Excavating
| | .02 Berms
| | .03 Floodwalls
| | .04 Levees / Dams / Dikes
| | .05 Terraces and Benches
| | .06 Channels / Waterways / Ditches
| | .07 Chutes or Flumes
| | .08 Sediments Barriers
| | .09 Storm Drainage
| | .10 Lagoons / Basins / Tanks
| | .11 Pumping /  Draining / Collection
| | .12 Erosion Control
| | .9X Other

X X .18 GROUNDWATER CONTAINMENT, COLLECTION, OR CONTROL
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April, 1998 PHASE BASED HTRW WBS
(Third Level)

Phases Optional Subproject Level 2nd 3rd Environmental Management
Ph1 Ph2 Ph3 Ph4 Ph5 Ph6 i a b c d e x Lvl Lvl (Environmental Restoration & Waste Management)

Any Alpha except i or x

PA/SI RI/FS RD RA O&M PSLM IRA All

(CERCLA TERMS - REF. DICTIONARY FOR OTHER)       (Ref. Dictionary for explanation)

| | .01 Extraction Wells
| | .02 Injection Wells
| | .03 Subsurface Drainage / Collection
| | .04 Slurry Walls
| | .05 Grout Curtain
| | .06 Sheet Piling
| | .9X Other

X X .19 SOLIDS/SOILS CONTAINMENT (e.g., CAPPING) COLLECTION, OR CONTROL
| | .01 Contaminated Soil Collection
| | .02 Waste Containment, Portable (Furnish / Fill)
| | .03 Soil / Clay Cap
| | .04 Asphalt / Concrete Caps
| | .05 RCRA C-Cap
| | .06 Arid Climate Engineered Cap
| | .07 Bottom Barriers
| | .9X Other

X X .20 LIQUID WASTE/SLUDGE (e.g., UST/AST) CONTAINMENT, COLLECTION, OR CONTROL
| | .01 Industrial Vacuuming
| | .02 Waste Containment - Portable
| | .03 Pumping / Draining / Collection
| | .9X Other

X X .21 IN SITU BIOLOGICAL TREATMENT
| | .01 Biological Barrier
| | .02 Bioslurping
| | .03 Bioventing/Biosparging
| | .04 Cometabolic Biotreatment
| | .05 Constructed Wetlands
| | .06 Enhanced Bioremediation
| | .07 Land Treatment
| | .08 Natural attenuation
| | .09 Phytoremediation
| | .9X Other

X X .22 EX SITU BIOLOGICAL TREATMENT
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April, 1998 PHASE BASED HTRW WBS
(Third Level)

Phases Optional Subproject Level 2nd 3rd Environmental Management
Ph1 Ph2 Ph3 Ph4 Ph5 Ph6 i a b c d e x Lvl Lvl (Environmental Restoration & Waste Management)

Any Alpha except i or x

PA/SI RI/FS RD RA O&M PSLM IRA All

(CERCLA TERMS - REF. DICTIONARY FOR OTHER)       (Ref. Dictionary for explanation)

| | .01 Activated Sludge
| | .02 Biofilter
| | .03 Biopile
| | .04 Cometabolic Biotreatment

.05 Genetically Engineered Organisms (White Rot Fungus)
| | .06 Land Farming / Composting
| | .07 Rotating Biological Contactors
| | .08 Slurry Biodegradation
| | .09 Trickling Filter
| | .9X Other

X X .23 IN SITU CHEMICAL TREATMENT
| | .01 Chemical Barriers

.02 Chemical Extraction
| | .03 Oxygen Release Compounds
| | .04 Neutralization
| | .05 Soil Flushing (Surfactant / Solvent)
| | .9X Other

X X .24 EX SITU CHEMICAL TREATMENT
| | .01 Alkali Metal / Polyethylene Glycol
| | .02 Base-Catalyzed Decomposition Process
| | .03 Chemical Hydrolysis
| | .04 Chlorination
| | .05 Dehalogenation
| | .06 Hydrogen reduction
| | .07 Ion Exchange
| | .08 Neutralization
| | .09 Oxidation / Reduction 
| | .10 Oxygen Release Compounds
| | .11 Ozonation
| | .12 Solvent Extraction
| | .13 Ultraviolet Photolysis
| | .9X Other

X X .25 IN SITU PHYSICAL TREATMENT
.01 Coatings

| | .02 Circulating Wells / In-Well Air Stripping
| | .03 Air Sparging
| | .04 Condensation
| | .05 Cryogenics
| | .06 Fracturing (Hydrofracturing)
| | .07 Lasagna Process
| | .08 Laser Cutting
| | .09 Laser Decontamination
| | .10 Passive Treatment Wall/Reactive Barriers
| | .11 Skimming
| | .12 Soil Flushing
| | .13 Solids Dewatering / Drying
| | .14 Steam Extraction
| | .15 Vacuuming/Blasting
| | .9X Other

X X .26 EX SITU PHYSICAL TREATMENT
| | .01 Aeration
| | .02 Advanced Electrical Reactor
| | .03 Agglomeration
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April, 1998 PHASE BASED HTRW WBS
(Third Level)

Phases Optional Subproject Level 2nd 3rd Environmental Management
Ph1 Ph2 Ph3 Ph4 Ph5 Ph6 i a b c d e x Lvl Lvl (Environmental Restoration & Waste Management)

Any Alpha except i or x

PA/SI RI/FS RD RA O&M PSLM IRA All

(CERCLA TERMS - REF. DICTIONARY FOR OTHER)       (Ref. Dictionary for explanation)

| | .04 Air Stripping
| | .05 Chelation
| | .06 Coagulation /  Flocculation / Precipitation
| | .07 Compaction / Volume Reduction
| | .08 Condensation
| | .09 Decant / Phase Separation
| | .10 Dissolved Air Floatation
| | .11 Distillation
| | .12 E-Beam
| | .13 Electrochemical oxidation
| | .14 Electrokinetics
| | .15 Electrolysis
| | .16 Equalization
| | .17 Evaporation
| | .18 Filter Presses
| | .19 Filtration
| | .20 Freeze Crystallization
| | .21 Granular Activated Carbon Absorption-Gases/Vapor
| | .22 Granular Activated Carbon Absorption-Liquids
| | .23 Heavy Media Separation
| | .24 High Pressure Aqueous Destruction
| | .25 Lignin Adsorption / Sorptive Clays
| | .26 Magnetic Separation
| | .27 Membrane Separation-Electrodialysis
| | .28 Membrane Separation-Reverse Osmosis
| | .29 Oil / Water Separation
| | .30 Sedimentation
| | .31 Shredding
| | .32 Sieving/Straining
| | .33 Skimming
| | .34 Soil Vapor Extraction
| | .35 Soil Washing (Surfacant / Solvent)
| | .36 Solids Dewatering/Drying
| | .37 Sprinkler Irrigation
| | .38 Supercritical Extraction
| | .39 Surfactant Enhanced Recovery
| | .40 Synthetic Resin Adsorption
| | .9X Other

X X .27 IN SITU THERMAL TREATMENT
| | .01 Thermal Blanket
| | .02 Six Phase Extraction
| | .03 In Situ Heating - Vacuum Extraction
| | .04 Steam/Hot Water Injection Vacuum Extraction
| | .05 High Temperature Thermal Desorption
| | .06 In Situ Vitrification (SVOC Destruction)
| | .07 Low Temperature Thermal Desorption
| | .9X Other

X X .28 EX SITU THERMAL TREATMENT
| | .01 High Temperature Thermal Desorption
| | .02 Incineration
| | .03 Low Temperature Thermal Desorption
| | .04 Molten Salt Destruction
| | .05 Open Burning / Open Detonation
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(CERCLA TERMS - REF. DICTIONARY FOR OTHER)       (Ref. Dictionary for explanation)

| | .06 Plasma
| | .07 Pyrolysis
| | .08 Radio Frequency Heating 
| | .09 Solar Detoxification / Evaporation
| | .10 Steam Stripping / Flushing / Reforming
| | .11 Supercritical Water Oxidation
| | .12 Thermally Enhanced Vapor Extraction
| | .9X Other

X X .29 IN SITU STABILIZATION/FIXATION/ENCAPSULATION
| | .01 Fixation / Grout Injection
| | .02 Inorganic / Asphalt-Based Encapsulation
| | .03 Pozzolan Process
| | .04 Vitrification
| | .9X Other

X X .30 EX SITU STABILIZATION/FIXATION/ENCAPSULATION
| | .01 Calcination
| | .02 Inorganic / Asphalt-Base Encapsulation
| | .03 Organic based encapsulation
| | .04 Pozzolan Process (lime/Portland Cement)
| | .05 Retort / Amalgamation
| | .06 Sludge Stabilization (Aggregate / Rock / Slag)
| | .07 Vitrification
| | .9X Other
| | .31 .00 FACILITY DEACTIVATION, DECOMMISSIONING, & DISMANTLEMENT
| | .01 Nuclear Facility Shutdown and Inspection
| | Nuclear Facility Shutdown and Inspection
| | .02 Deactivation
| | .03 Preparation for Dormancy
| | .04 Hot Cell Equipment Modification
| | .05 Site Reconfiguration, Isolating and Securing Structure
| | .06 Removal of Fuel Handling Equipment
| | .07 Radiological Inventory Categorization
| | .08 Decontamination of Area and Equipment
| | .09 Removal of Contaminated Equipment/Material
| | .10 Dismantling Operations on Reactor Vessel & Internals
| | .11 Removal of Primary and Auxiliary Systems
| | .12 Removal of Biological Shield
| | .13 Removal of Pool Linings
| | .14 Dismantling of In-Cell Equipment
| | .15 Removal of Other Material and Equipment from Containment Structure
| | .16 Facility (Controlled Area) Hardening, Isolation or Entombment
| | .17 Removal of All Other Facilities, or Entire Contaminated Facility
| | .18 Decontaminating/Dismantling/Disposal of Temporary Fuel Storage Facility
| | .19 Decontaminating/Dismantling/Disposal of Intermediate Fuel Storage Facility
| | .20 Reprocessing Costs

X X X X X .32 MATERIAL HANDLING/TRANSPORTATION
| | | | | .01 Waste Stream Handling / Packaging
| | | | | .02 Transportation Device / Equipment
| | | | | .03 OE Off-Site Destruction Transportation to DOD Facility
| | | | | .04 Removed Drums / Tanks & Misc Transportation
| | | | | .05 Surface Water (Free Product) & Sediments Transportation
| | | | | .06 Groundwater (Free Product) Transportation
| | | | | .07 Liquid Waste / Sludge (e.g., UST/AST) Transportation
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April, 1998 PHASE BASED HTRW WBS
(Third Level)

Phases Optional Subproject Level 2nd 3rd Environmental Management
Ph1 Ph2 Ph3 Ph4 Ph5 Ph6 i a b c d e x Lvl Lvl (Environmental Restoration & Waste Management)

Any Alpha except i or x

PA/SI RI/FS RD RA O&M PSLM IRA All

(CERCLA TERMS - REF. DICTIONARY FOR OTHER)       (Ref. Dictionary for explanation)

| | | | | .08 Soil / Solid Waste Transportation
| | | | | .09 D&D Facility Contaminated Equipment / Material Transportation
| | | | | .10 Certification & Shipping
| | | | | .9X Other

X X X X X .33 DISPOSAL - COMMERCIAL
| | | | | .01 Container Handling
| | | | | .02 Transport Waste to Commercial Disposal Facility
| | | | | .03 Tipping Charges & Taxes
| | | | | .9X Other
X X X X X X .9X OTHER (Use Numbers 90-99)
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